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Attached i Scheduls Ho, 1L shich is now to be considered the
wind-up of the current Series IT comnitment for 20,000
Metropalitans,

This schaduls covers the rerauting of ell cars sbill to be
shipped after tha Septesber lith production report as per your
cables to Hr. Bernith of Septesber 7th and August 19th. It

1o understood that all of the aforementioned cars o be shipped
111 Do diracted to Hash U.5. Zones.

Mr, Paxton is preparing a revised shipping scheduls sccordingly,
uhich he will mail undor separate cover. A comparison of the
finel shipping figures and oommitment %o sach Sales Division
Nith the previous comitnent is as followss

B ws .
Nagh-t . including
U.X. snd Rxport, 12467 12000 *b67
Nash-Canada nm 3300 -123
FHudson-U.S. 3683 923 <240
Hudson-Canada. 673 7 “100
. 200 w00 0

A review 1o to be mads of sules perfornance as of November lst,
sad 24 that tine a deoision will be made regarding any necessary
ravisions to Schoduls Ho. 1-Reve 1 on the Seri

A6K: 58
Attach,
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             APPROVED    R. Abernethy & E.W. Bernitt (signed)      DATE   9-12-55  & 9-13-55            
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-Final on Series II (1200 c.c. Engine)

Metropolitan Series Cars – Austin Motors Co., Ltd. England

DESCRIPTION
BUILT

(ACT( EST

THRU

9/4/55
FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH September

 DAYS  20 (Balance)
 MONTH October

 DAYS  21
 MONTH November

 DAYS  22
 MONTH 

 DAYS  
 MONTH 

 DAYS 
 




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
  TOTAL


NASH





















             Hard-Top
10359

258
10617

273
10890

286
11176











             Soft-Top 
4468

0
4468

0
4468

0
4468











Sub-Total
14827

258
15085

273
15358

286
15644











Over/(Under) Sched. #13


-
176

81
257

87
344











HUDSON





















             Hard-Top 
3820

0
3820

0
3820

0
3820











             Soft-Top 
536

0
536

0
536

0
536











Sub-Total
4356

0
4356

0
4356

0
4356











Over/(Under) Sched. #13


-
(176)

(81)
(257)

(87)
(344)











GRAND TOTALS





















             Hard-Top 
14179

258
14437

273
14710

286
14996











             Soft-Top 
5004

0
5004

0
5004

0
5004











             Total
19183

258
19441

273
19714

286
20000











Over/(Under) Sched. #13


-
-

-
-

-
-
























































































































































































































































































































































































































































































