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¥o are submithing spproved Sohadule o, 1 - Rev. No. 1 as per your

Letter of July lote

Tia have revised tha working days accordingly tiru Decesber of 1956,
ho et remults of total production thru thin pericd remains W
ahanged, since the total mumer of working days i the nams,

e oonsitasnts of the fou Sales Departaents remsins as before:

WSH U8, Sm
censas 12l

HUSON .. 26
Canada 109
Total 5,560

Tt would bo appreciated if you would sdvice us of th exact datan
of the deys off scoording o this schedule so that wien your pro-
duotion reports are roceived on these cars we Wl be able to

publish a production porfomance report

Echduly of working days at Austin dotors,

constatent with the

it raference to peint colors, s are somwhat hesitant et this
tira in providing you with percentages on this item, inasmuch es
the two-tone color troatmnt of the Metropolitan car has not been
It 1o the nriteria uwder-
stending that they ave walting for your estimie of coste on thie
trentsent, Ao soon ss thie information 1o evailsblo in the Urited
States, W wll endeavor to transmit to you the required customer

approved by Uenagosent, as of this date.

option porosntay
thinking on thove items, of cours:
option.

A0Kson
attach,

24

2. 0. Kospfe

- An to afios and weather-ays, the presont
15 that they will be 1008

e
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1500 c.c. Engine Model

METROPOLITAN SERIES CARS – AUSTIN MOTORS C. LTD., ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU

12-31-55
FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH JANUARY, 1956

 DAYS  22
 MONTH FEBRUARY

 DAYS  21
 MONTH MARCH

 DAYS  22
 MONTH APRIL

 DAYS  19   (1)
 MONTH MAY

 DAYS  21
 MONTH JUNE

 DAYS  21




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


NASH





















             Hard-Top Conv.
0

564
564

512
1076

479
1555

380
1935

420
2355

422
2777


             Soft-Top Conv.
0

0
0

60
60

125
185

112
297

112
409

60
469


Total
0

564
564

572
1136

604
1740

492
2232

532
2764

482
3246
























HUDSON





















             Hard-Top Conv.
0

133
133

85
218

85
303

99
402

119
521

161
682


             Soft-Top Conv.
0

7
7

15
22

15
37

17
54

21
75

29
104


Total
0

140
140

100
240

100
340

116
456

140
596

190
786
























CORPORATION TOTAL





















             Hard-Top Conv.
0

697
697

597
1294

564
1858

479
2337

539
2876

583
3459


             Soft-Top Conv.
0

7
7

75
82

140
222

129
351

133
484

89
573


             Total
0

704
704

672
1376

704
2080

608
2688

672
3360

672
4032


























Month   JULY  1956

Days  20     (2)
Month   AUGUST

Days  15   (3)
Month  SEPTEMBER

Days  20
Month  OCTOBER

Days  23
Month   NOVEMBER

Days  22
Month   DECEMBER

Days  18   (4)












NASH





















             Hard-Top Conv.


495
3272

342
3614

470
4084

516
4600

496
5096

415
5511


             Soft-Top Conv.


15
484

8
492

0
492

0
492

0
492

0
492


Total


510
3756

350
4106

470
4576

516
5092

496
5588

415
6003
























HUDSON





















             Hard-Top Conv.


110
792

110
902

170
1072

220
1292

208
1500

161
1661


             Soft-Top Conv.


20
124

20
144

0
144

0
144

0
144

0
144


Total


130
916

130
1046

170
1216

220
1436

208
1644

161
1805
























CORPORATION TOTAL





















             Hard-Top Conv.


605
4064

452
4516

640
5156

736
5892

704
6596

576
7172


             Soft-Top Conv.


35
608

28
636

0
636

0
636

0
636

0
636


             Total


640
4672

480
5152

640
5792

736
6528

704
7232

576
7808

























(1) Was 18.





















(2) Was 15.





















(3) Was 20.

(4) Was 19.
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1500 c.c. Engine Model

METROPOLITAN SERIES CARS – AUSTIN MOTORS C. LTD., ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU


FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH JANUARY, 1957

 DAYS  22
 MONTH FEBRUARY

 DAYS  20
 MONTH MARCH

 DAYS  21
 MONTH APRIL

 DAYS  5.5
 MONTH 

 DAYS  
 MONTH 

 DAYS  




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


NASH





















             Hard-Top Conv.


431
5942

342
6284

307
6591

67
6658








             Soft-Top Conv.


10
502

60
562

115
677

30
707








Total


441
6444

402
6846

422
7268

97
7365






























HUDSON





















             Hard-Top Conv.


251
1912

194
2106

204
2310

67
2377








             Soft-Top Conv.


12
156

44
200

46
246

12
258








Total


263
2068

238
2306

250
2556

79
2635






























CORPORATION TOTAL





















             Hard-Top Conv.


682
7854

536
8390

511
8901

134
9035








             Soft-Top Conv.


22
658

104
762

161
923

42
965








             Total


704
8512

640
9152

672
9824

176
10,000
































































































































































































































































































































































































































































