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SERIES IV 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU

MAY
FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH JUNE
 DAYS  20
 MONTH JULY

 DAYS  16
 MONTH AUGUST

 DAYS  18
 MONTH SEPTEMBER

 DAYS  22
 MONTH OCTOBER

 DAYS 21
 MONTH NOVEMBER

 DAYS 22




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top
21943

431
22374

345
22719

388
23107

761
23868

812
24680

863
25543


              Soft-Top 
6910

554
7464

360
7824

427
8251

254
8505

143
8648

152
8800


           Total    U.S.
28853
49.2
985
29838
44.0
705
30543
45.3
815
31358
46.1
1015
32373
45.5
955
33328
46.1
1015
34343


Over/(Under) Schedule 12
-0-

431
431

345
776

388
1164

474
1638

452
2090

474
2564
























FOREIGN:





















    EXPORT LHD  Hard-Top
265

8
273

8
281

8
289

8
297

8
305

8
313


                          Soft-Top 
85

3
88

3
91

3
94

3
97

3
100

3
103


             Total Export LHD
350

11
361

11
372

11
383

11
394

11
405

11
416


                       RHD  Hard Top
49

3
52

3
55

3
58

3
61

3
64

3
67


                          Soft Top
21

1
22

1
23

1
24

1
25

1
26

1
27


             Total Export RHD
70

4
74

4
78

4
82

4
86

4
90

4
94


 Total Export LHD & RHD
420
.8
15
435
1.0
15
450
.8
15
465
.7
15
480
.7
15
495
.7
15
510


Over/(Under) Schedule 12
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-


CANADA                 Hard-Top
1407

-0-
1407

80
1487

70
1557

70
1627

80
1707

70
1777


                           Soft-Top 
345

-0-
345

-0-
345

-0-
345

-0-
345

-0-
345

-0-
345


         Total Canada
1752
0.0
-0-
1752
5.0
80
1832
3.9
70
1902
3.2
70
1972
3.8
80
2052
3.2
70
2122


Over/(Under) Schedule 12
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-


   Total Foreign
2172
.8
15
2187
6.0
95
2282
4.7
85
2367
3.9
85
2452
4.5
95
2547
3.9
85
2632


Over/(Under) Schedule 12
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-


 GRAND TOTALS





















                         Hard-Top
23664
22.1
442
24106
27.2
436
24542
26.0
469
25011
38.3
842
25853
43.0
903
26756
42.9
944
27700


                           Soft-Top 
7361
27.9
558
7919
22.8
364
8283
24.0
431
8714
11.7
258
8972
7.0
147
9119
7.1
156
9275


             Total
31025
50.0
1000
32025
50.0
800
32825
50.0
900
33725
50.0
1100
34825
50.0
1050
35875
50.0
1100
36975


Over/(Under) Schedule 12
-0-

431
431

345
776

388
1164

474
1638

452
2090

474
2564


























































































FORM AM 1262

Page 2 of 3






                           
           APPROVED    R. Abernethy (signed)                              DATE     5-31-60                        













               
SCHEDULE NO. ______13       ___      DATE     5-31-60                                              MONTHLY BUILDING SCHEDULE                                                          APPROVED       E.W.Bernitt       (signed)                        DATE_    6-1-60                    _ 

REVISION NO. _______    __ ____      DATE                                                                                  PRODUCT                                                                                         APPROVED      R. W.Chapin Jr.  (signed)                        DATE     5-31-60               ___                           








SERIES IV 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU


FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH DECEMBER
 DAYS  21
 MONTH JANUARY ‘61

 DAYS  22
 MONTH FEBRUARY

 DAYS  20
 MONTH MARCH

 DAYS  23
 MONTH APRIL

 DAYS 18
 MONTH MAY

 DAYS 21




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top


871
26414

776
27190

637
27827

718
28545

542
29087

672
29759


              Soft-Top 


154
8954

259
9213

273
9486

307
9793

233
10026

288
10314


           Total    U.S.

48.8
1025
35368
47.1
1035
36403
45.5
910
37313
44.6
1025
38338
43.1
775
39113
45.7
960
40073


Over/(Under) Schedule 12


451
3015

220
3235

200
3435

230
3665

180
3845

210
4055
























FOREIGN:





















    EXPORT LHD  Hard-Top


8
321

8
329

8
337

8
345

8
353

8
361


                          Soft-Top 


3
106

3
109

3
112

3
115

3
118

3
121


             Total Export LHD


11
427

11
438

11
449

11
460

11
471

11
482


                       RHD  Hard Top


3
70

3
73

3
76

3
79

3
82

3
85


                          Soft Top


1
28

1
29

1
30

1
31

1
32

1
33


             Total Export RHD


4
98

4
102

4
106

4
110

4
114

4
118


 Total Export LHD & RHD

.7
15
525
.7
15
540
.8
15
555
.7
15
570
.8
15
585
.7
15
600


Over/(Under) Schedule 12


-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-


CANADA                 Hard-Top


10
1787

40
1827

60
1887

45
1932

55
1987

55
2042


                           Soft-Top 


-0-
345

10
355

15
370

65
435

55
490

20
510


         Total Canada

0.5
10
2132
2.2
50
2182
3.7
75
2257
4.7
110
2367
6.1
110
2477
3.6
75
2552


Over/(Under) Schedule 12


-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-


   Total Foreign

1.2
25
2657
2.9
65
2722
4.5
90
2812
5.4
125
2937
6.9
125
3062
4.3
90
3152


Over/(Under) Schedule 12


-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-


 GRAND TOTALS





















                         Hard-Top

42.5
892
28592
37.6
827
29419
35.4
708
30127
33.6
774
30901
33.8
608
31509
35.1
738
32247


                           Soft-Top 

7.5
158
9433
12.4
273
9706
14.6
292
9998
16.4
376
10374
16.2
292
10666
14.9
312
10978


             Total

50.0
1050
38025
50.0
1100
39125
50.0
1000
40125
50.0
1150
41275
50.0
900
42175
50.0
1050
43225


Over/(Under) Schedule 12


451
3015

220
3235

200
3435

230
3665

180
3845

210
4055
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SERIES IV 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU


FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH JUNE ‘61
 DAYS  22
 MONTH JULY

 DAYS  13.5 (15 Available)
 MONTH

 DAYS  
 MONTH 

 DAYS  
 MONTH 

 DAYS 
 MONTH 

 DAYS 




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top


880
30639

497
31136














              Soft-Top 


155
10469

88
10557














           Total    U.S.

47.0
1035
41108
43.3
585
41693














Over/(Under) Schedule 12


270
4325

585
4910




































FOREIGN:





















    EXPORT LHD  Hard-Top


8
369

8
377














                          Soft-Top 


3
124

3
127














             Total Export LHD


11
493

11
504














                       RHD  Hard Top


3
88

3
91














                          Soft Top


1
34

1
35














             Total Export RHD


4
122

4
126














 Total Export LHD & RHD

.7
15
615
1.0
15
630














Over/(Under) Schedule 12


-0-
-0-

15
15














CANADA                 Hard-Top


50
2092

75
2167














                           Soft-Top 


-0-
510

-0-
510














         Total Canada

2.3
50
2602
5.0
75
2677














Over/(Under) Schedule 12


-0-
-0-

75
75














   Total Foreign

3.0
65
3217
6.0
90
3307














Over/(Under) Schedule 12


-0-
-0-

90
90














 GRAND TOTALS





















                         Hard-Top

42.8
941
33188
43.2
583
33771














                           Soft-Top 

7.2
159
11137
6.8
92
11229














             Total

50.0
1100
44325
50.0
675
45000














Over/(Under) Schedule 12


270
4325

675
5000






































































































