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SUBJECT: SCHEDULE NO. 8 « SERIRS IV ISTROPOLITAIS
Attached ave three (3) copies of approved Scheduls Hos 8 —
Serios IV letropalitens. This Sohedule busically displaces
an overall produotion lose of 1533 wnits and places it at
the end of the schedulo to matntain the previous suthorizaticn
oF 35,000,
You w1l note the Expart Depsrtmnb has rovised their forward
hedule, Doth Domastic aml Canada have held their forvard
schodule Tatos.
Custamer options will remsin wchanged from that as modifiod
by ny cable of Ootober 9, 1959, Ve ere listing thon herein
for conventence.

FOREIGH
pamiz DOSTIC  CAMDA __OF "OTY
POL3-POLL Warci Ores Red = Frost Wnite 25% 0% 25g
F9T2-P91L, Berk. Orcon led,- FrostWhite 25% 0% 25 %
PLSIOL, Aubin Yellow - Frost Whito 257 15 % 5%
F908-F91L Black “Frostmita 255 25% 253
IIRES White Side Wall 100 % BE 0%
el Hlack §4de Wall = 5% 0%
BADIO. W03 1003 100 %
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Cansda and Derestic will submit their forwerd shipping
schedules acoardingly.

1£ thero are any questions, please advise. é{
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           APPROVED    R. Abernethy (signed)                              DATE     12-4-59                     
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SERIES IV 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU

NOV.
FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH DECEMBER

 DAYS  21
 MONTH JANUARY ‘60

 DAYS  21
 MONTH FEBRUARY ‘60

 DAYS  21
 MONTH MARCH ‘60

 DAYS  23
 MONTH APRIL ‘60

 DAYS 19
 MONTH MAY

 DAYS 22




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top
14222

1726
15948

1452
17400

1642
19042

1659
20701

1462
22163

1751
23914


              Soft-Top 
3872

329
4201

622
4823

703
5526

711
6237

488
6725

584
7309


           Total    U.S.
18094
97.8
2055
20149
98.8
2074
22223
111.7
2345
24568
103.1
2370
26938
102.6
1950
28888
106.1
2335
31223


Over/(Under) Schedule 7
(1475)

-0-
(1475)

-0-
(1475)

-0-
(1475)

-0-
(1475)

-0-
(1475)

378
(1097)
























FOREIGN:





















    EXPORT LHD  Hard-Top
210

14
224

14
238

14
252

14
266

14
280

14
294


                          Soft-Top 
65

6
71

6
77

6
83

6
89

6
95

6
101


             Total Export LHD
275

20
295

20
315

20
335

20
355

20
375

20
395


                       RHD  Hard Top
26

7
33

7
40

7
47

7
54

7
61

7
68


                          Soft Top
14

3
17

3
20

3
23

3
26

3
29

3
32


             Total Export RHD
40

10
50

10
60

10
70

10
80

10
90

10
100


 Total Export LHD & RHD
315
1.4
30
345
1.4
30
375
1.4
30
405
1.3
30
435
1.6
30
465
1.4
30
495


Over/(Under) Schedule 7
(58)

(10)
(68)

(10)
(78)

(10)
(88)

(10)
(98)

(10)
(108)

(10)
(118)


CANADA                 Hard-Top
1222

50
1272

30
1302

30
1332

170
1502

140
1642

110
1752


                           Soft-Top 
150

-0-
150

-0-
150

-0-
150

65
215

55
270

45
315


         Total Canada
1372
2.4
50
1422
1.4
30
1452
1.4
30
1482
10.2
235
1717
10.3
195
1912
7.0
155
2067


Over/(Under) Schedule 7
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-

-0-
-0-


   Total Foreign
1687
3.8
80
1767
2.8
60
1827
2.8
60
1887
11.5
265
2152
11.9
225
2377
8.4
185
2562


Over/(Under) Schedule 7
(58)

(10)
(68)

(10)
(78)

(10)
(88)

(10)
(98)

(10)
(108)

(10)
(118)


 GRAND TOTALS





















                         Hard-Top
15680
85.6
1797
17477
71.6
1503
18980
80.6
1693
20673
80.4
1850
22523
85.4
1623
24146
85.5
1882
26028


                           Soft-Top 
4101
16.1
338
4439
30.0
631
5070
33.9
712
5782
34.2
785
6567
29.1
552
7119
29.0
638
7757


             Total
19781
101.7
2135
21916
101.6
2134
24050
114.5
2405
26455
114.6
2635
29090
114.5
2175
31265
114.5
2520
33785


Over/(Under) Schedule 7
(1533)

(10)
(1543)

(10)
(1553)

(10)
(1563)

(10)
(1573)

(10)
(1583)

368
(1215)
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           APPROVED    R. Abernethy (signed)                              DATE     12-4-59                     
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SERIES IV 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU

NOV.
FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH JUNE

 DAYS  11 Days (20 Avail)
 MONTH 

 DAYS  
 MONTH 

 DAYS  
 MONTH 

 DAYS  
 MONTH 

 DAYS 
 MONTH 

 DAYS 




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top


780
24694

















              Soft-Top 


260
7569

















           Total    U.S.

98.0
1040
32263

















Over/(Under) Schedule 7


1040
(57)







































FOREIGN:





















    EXPORT LHD  Hard-Top


14
308

















                          Soft-Top 


6
107

















             Total Export LHD


20
415

















                       RHD  Hard Top


7
75

















                          Soft Top


3
35

















             Total Export RHD


10
110

















 Total Export LHD & RHD

2.8
30
525

















Over/(Under) Schedule 7


30
(88)

















CANADA                 Hard-Top


145
1897

















                           Soft-Top 


0
315

















         Total Canada

13.7
145
2212

















Over/(Under) Schedule 7


145
145

















   Total Foreign

16.5
175
2737

















Over/(Under) Schedule 7


175
57

















 GRAND TOTALS





















                         Hard-Top

89.2
946
26974

















                           Soft-Top 

25.3
269
8026

















             Total

114.5
1215
35000

















Over/(Under) Schedule 7


1215
-0-









































































































