

TO: H. R. Costley - London (3)
FROM: A. G. Koepfgen
SUBJECT: Schedule No. 1 - 1500 c.c. Engine
Metropolitan Series Cars.

DATE: June 17, 1955

cc: G. Romney
E. W. Bernitt
A. M. Wibel
R. Abernethy
M. F. Moore
J. W. Raisbeck
M. K. VanDerzee
H. G. Paxton
W. L. Courage (2)
J. L. Todd
L. C. Hilliker
R. T. Purdy
J. A. Lee
L. H. Shippee ✓
W. S. Berry
R. Chapin, Jr.
R. Gibson-Tor.
J. Gogola-Ken.
C. R. Gall-Ken.
R. K. Seidel-)
Milw. Service)

Since your cable of June 10th indicates that Austin has accepted our first schedule on the new 1500 c.c. Engine model of the Metropolitan, we are now issuing formally approved copies of this schedule to everybody concerned.

As soon as possible we will advise you of the desired percentages of paints, white and black side-wall tires, radios, and weather-eyes.

With this schedule the four Sales Departments are committed in total for the 1500 c.c. Engine model for the following quantities through April of 1957:

<u>NASH</u>	
U. S.	5941
Canada	1424
<u>HUDSON</u>	
U. S.	2446
Canada	189
Total -	10,000

A. G. Koepfgen
A. G. Koepfgen

AGK:ss



SCHEDULE NO. 1 DATE May 27, 1955
 REVISION NO. _____ DATE _____

MONTHLY BUILDING SCHEDULE

APPROVED W. L. Courage (signed) DATE 6-17-55
 APPROVED E. W. Bernitt (signed) DATE 6-20-55

PRODUCT
 1500 c.c. Engine Model
 METROPOLITAN SERIES CARS - AUSTIN MOTORS C. LTD., ENGLAND

DESCRIPTION	BUILT FACTORY EST THRU 12-31-55	FIRM BUILDING SCHEDULE (FABRICATED MATERIAL RELEASE)															TENTATIVE SCHEDULE (RAW MATERIAL RELEASED)			GRAND TOTAL			
		MONTH JANUARY, 1956 DAYS 22			MONTH FEBRUARY DAYS 21			MONTH MARCH DAYS 22			MONTH APRIL DAYS 18			MONTH MAY DAYS 21			MONTH JUNE DAYS 21						
		DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL		DAILY	MONTH	CUM'L TOTAL
		Month JULY 1956 Days 15			Month AUGUST Days 20			Month SEPTEMBER Days 20			Month OCTOBER Days 23			Month NOVEMBER Days 22			Month DECEMBER Days 19						
NASH																							
Hard-Top Conv.	0		564	564		512	1076		479	1555		354	1909		420	2329		422	2751				
Soft-Top Conv.	0		0	0		60	60		125	185		112	297		112	409		60	469				
Total	0		564	564		572	1136		604	1740		466	2206		532	2738		482	3220				
HUDSON																							
Hard-Top Conv.	0		133	133		85	218		85	303		93	396		119	515		161	676				
Soft-Top Conv.	0		7	7		15	22		15	37		17	54		21	75		29	104				
Total	0		140	140		100	240		100	340		110	450		140	590		190	780				
CORPORATION TOTAL																							
Hard-Top Conv.	0		697	697		597	1294		564	1858		447	2305		539	2844		583	3427				
Soft-Top Conv.	0		7	7		75	82		140	222		129	351		133	484		89	573				
Total	0		704	704		672	1376		704	2080		576	2656		672	3328		672	4000				
NASH																							
Hard-Top Conv.			342	3093		495	3588		470	4058		516	4574		496	5070		438	5508				
Soft-Top Conv.			8	477		15	492		0	492		0	492		0	492		0	492				
Total			350	3570		510	4080		470	4550		516	5066		496	5562		438	6000				
HUDSON																							
Hard-Top Conv.			110	786		110	896		170	1066		220	1286		208	1494		170	1664				
Soft-Top Conv.			20	124		20	144		0	144		0	144		0	144		0	144				
Total			130	910		130	1040		170	1210		220	1430		208	1638		170	1808				
CORPORATION TOTAL																							
Hard-Top Conv.			452	3879		605	4484		640	5124		736	5860		704	6564		608	7172				
Soft-Top Conv.			28	601		35	636		0	636		0	636		0	636		0	636				
Total			480	4480		640	5120		640	5760		736	6496		704	7200		608	7808				

SCHEDULE NO. 1 DATE May 27, 1955
 REVISION NO. _____ DATE _____

MONTHLY BUILDING SCHEDULE

APPROVED W. L. Courage (signed) DATE 6-17-55
 APPROVED E. W. Bernitt (signed) DATE 6-20-55

PRODUCT
 1500 c.c. Engine Model
 METROPOLITAN SERIES CARS – AUSTIN MOTORS C. LTD., ENGLAND

DESCRIPTION	BUILT <input type="checkbox"/> ACT <input type="checkbox"/> EST THRU	FIRM BUILDING SCHEDULE (FABRICATED MATERIAL RELEASE)															TENTATIVE SCHEDULE (RAW MATERIAL RELEASED)			GRAND TOTAL
		MONTH JANUARY, 1957 DAYS 22			MONTH FEBRUARY DAYS 20			MONTH MARCH DAYS 21			MONTH APRIL DAYS 5.5			MONTH DAYS			MONTH DAYS			
		DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	
<u>NASH</u>																				
Hard-Top Conv.			431	5939			342	6281			307	6588			70	6658				
Soft-Top Conv.			10	502			60	562			115	677			30	707				
Total			441	6441			402	6843			422	7265			100	7365				
<u>HUDSON</u>																				
Hard-Top Conv.			251	1915			194	2109			204	2313			64	2377				
Soft-Top Conv.			12	156			44	200			46	246			12	258				
Total			263	2071			238	2309			250	2559			76	2635				
<u>CORPORATION TOTAL</u>																				
Hard-Top Conv.			682	7854			536	8390			511	8901			134	9035				
Soft-Top Conv.			22	658			104	762			161	923			42	965				
Total			704	8512			640	9152			672	9824			176	10,000				