

TO: Mr. J. P. Hurst - England (3) DATE: July 16, 1958

FROM: A. G. Koepfgen

CC: Messrs. R. Abernethy
E. W. Bernitt
W. S. Berry
R. Chapin, Jr.
W. L. Courage
L. Fenn - Toronto
J. J. Gogola - Kenosha
L. Honess - Toronto
R. G. Hurd, Jr.
J. E. Johnson
M. F. Moore
E. T. Nowak
H. G. Paxton
J. W. Raisbeck
G. Ramsey
R. K. Seidel - Milwaukee Service
L. H. Shippee
W. L. Thoreson
H. S. Turner
J. W. Watson

SUBJECT: SCHEDULE NO. 19 -- SERIES III METROPOLITANS

Attached are three (3) copies of approved Schedule 19 - Series III Metropolitans which will confirm the writer's cable of July 14, 1958. This schedule, of course, reflects the absorption of the over-build of 445 units for the Domestic Sales Department. We have maintained the forward schedule the same as that on Schedule No. 18 - Revision 1, and you will find that the 40,000 authorized units are now completed in late March of 1959.

For the sake of the record we submit the usual customer option data which remains unchanged.

<u>PAINT</u>	<u>Nash and Hudson Domestic</u>	<u>Foreign N. H. Can.</u>	<u>Export Excl. of "GI"</u>
P913-P914 Mardi Gras Red - Frost White	25 %	25 %	25 %
P912-P914 Berk. Green Med. - Frost White	25 %	25 %	25 %
P915-P914 Autumn Yellow - Frost White	25 %	25 %	25 %
P908-P914 Black - Frost White	25 %	25 %	25 %
<u>TIRES</u>			
White Side Wall	100 %	25 %	50 %
Black Side Wall	-	75 %	50 %
<u>RADIO</u>	100 %	100 %	100 %
<u>WEATHER EYE</u>	100 %	100 %	100 %

We trust this schedule is satisfactory and if there are any questions, please advise.

A. G. Koepfgen
A. G. Koepfgen

AGK/ej
Attachment:

SCHEDULE NO. 19 DATE 7/15/58
 REVISION NO. _____ DATE _____

MONTHLY BUILDING SCHEDULE

APPROVED R. W. Chapin Jr. (signed) DATE 7/17/58
 APPROVED E. W. Bernitt (signed) DATE 7/17/58

PRODUCT
 SERIES III 1500 c.c. ENGINE
 METROPOLITAN SERIES CARS - AUSTIN MOTORS CO., LTD. ENGLAND

DESCRIPTION	BUILT FACTORY EST THRU JUNE	FIRM BUILDING SCHEDULE (FABRICATED MATERIAL RELEASE)															TENTATIVE SCHEDULE (RAW MATERIAL RELEASED)			GRAND TOTAL
		MONTH JULY DAYS 19			MONTH AUGUST DAYS 15			MONTH SEPTEMBER DAYS 22			MONTH OCTOBER DAYS 23			MONTH NOVEMBER DAYS 20			MONTH DECEMBER DAYS 21			
		DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	
DOMESTIC LHD:																				
Hard-Top	23145		836	23981		687	24668		983	25651		1054	26705		585	27290		681	27971	
Soft-Top	3884		112	3996		99	4095		121	4216		117	4333		65	4398		76	4474	
Total U.S.	27029	49.9	948	27977	52.4	786	28763	50.2	1104	29867	50.9	1171	31038	32.5	650	31688	36.0	757	32445	
Over/(Under) Schedule 18 R.1	500		(55)	445		-0-	445		-0-	445		-0-	445		-0-	445		-0-	445	
FOREIGN:																				
<u>EXPORT LHD</u>																				
Hard-Top	754		35	789		15	804		35	839		35	874		35	909		35	944	
Soft-Top	348		16	364		10	374		15	389		15	404		15	419		15	434	
Total Export LHD	1102		51	1153		25	1178		50	1228		50	1278		50	1328		50	1378	
<u>RHD</u>																				
Hard Top	351		27	378		12	390		20	410		12	422		20	442		12	454	
Soft Top	58		12	70		3	73		5	78		3	81		5	86		3	89	
Total Export RHD	409		39	448		15	463		25	488		15	503		25	528		15	543	
Total Export LHD & RHD	1511	4.7	90	1601	2.7	40	1641	3.4	75	1716	2.8	65	1781	3.7	75	1856	3.1	65	1921	
Over/(Under) Schedule 18 R.1	(40)		40	-0-		-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-	
<u>CANADA</u>																				
Hard-Top	2390		25	2415		25	2440		70	2510		70	2580		77	2657		20	2677	
Soft-Top	240		-0-	240		-0-	240		-0-	240		-0-	240		-0-	240		-0-	240	
Total Canada	2630	1.3	25	2655	1.7	25	2680	3.2	70	2750	3.1	70	2820	3.9	77	2897	1.0	20	2917	
Over/(Under) Schedule 18 R.1	-0-		-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-	
Total Foreign	4141	6.0	115	4256	4.3	65	4321	6.6	145	4466	5.9	135	4601	7.6	152	4753	4.1	85	4838	
Over/(Under) Schedule 18 R.1	(40)		40	-0-		-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-		-0-	-0-	
GRAND TOTALS																				
Hard-Top	26640	48.6	923	27563	49.3	739	28302	50.4	1108	29410	50.9	1171	30581	35.8	717	31298	35.6	748	32046	
Soft-Top	4530	7.3	140	4670	7.4	112	4782	6.4	141	4923	5.9	135	5058	4.3	85	5143	4.5	94	5237	
Total	31170	55.9	1063	32233	56.7	851	33084	56.8	1249	34333	56.8	1306	35639	40.1	802	36441	40.1	842	37283	
Over/(Under) Schedule 18 R.1	460		(15)	445		-0-	445		-0-	445		-0-	445		-0-	445		-0-	445	

SCHEDULE NO. 19 DATE 7/15/58
 REVISION NO. _____ DATE _____

MONTHLY BUILDING SCHEDULE

APPROVED R. W. Chapin Jr. (signed) DATE 7/17/58

APPROVED E. W. Bernitt (signed) DATE 7/17/58

PRODUCT
 SERIES III 1500 c.c. ENGINE
 METROPOLITAN SERIES CARS - AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION	BUILT ACT EST THRU	FIRM BUILDING SCHEDULE (FABRICATED MATERIAL RELEASE)															TENTATIVE SCHEDULE (RAW MATERIAL RELEASED)			GRAND TOTAL
		MONTH JANUARY 1959 DAYS 22			MONTH FEBRUARY DAYS 20			MONTH MARCH DAYS 17.5			MONTH APRIL DAYS			MONTH DAYS			MONTH DAYS			
		DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	DAILY	MONTH	CUM'L TOTAL	
DOMESTIC LHD:																				
Hard-Top		688	28659		573	29232		633	29865											
Soft-Top		94	4568		143	4711		200	4911											
Total U.S.	35.5	782	33227	35.8	716	33943	50.0	833	34776											
Over/(Under) Schedule 18 R.1		-0-	445		-0-	445		(267)	178											
FOREIGN:																				
EXPORT LHD Hard-Top		35	979		35	1014		35	1049											
Soft-Top		15	449		10	459		6	465											
Total Export LHD		50	1428		45	1473		41	1514											
RHD Hard Top		20	474		12	486		20	506											
Soft Top		5	94		3	97		5	102											
Total Export RHD		25	568		15	583		25	608											
Total Export LHD & RHD	3.4	75	1996	3.0	60	2056	3.0	66	2122											
Over/(Under) Schedule 18 R.1		-0-	-0-		-0-	-0-		-0-	-0-											
CANADA Hard-Top		15	2692		10	2702		85	2787											
Soft-Top		10	250		15	265		50	315											
Total Canada	1.1	25	2942	1.3	25	2967	6.1	135	3102											
Over/(Under) Schedule 18 R.1		-0-	-0-		-0-	-0-		-0-	-0-											
Total Foreign	4.5	100	4938	4.3	85	5023	9.1	201	5224											
Over/(Under) Schedule 18 R.1		-0-	-0-		-0-	-0-		-0-	-0-											
GRAND TOTALS																				
Hard-Top	34.5	758	32804	31.5	630	33434	46.3	773	34207		-0-	34207								
Soft-Top	5.6	124	5361	8.6	171	5532	12.8	261	5793		-0-	5793								
Total	40.1	882	38165	40.1	801	38966	59.1	1034	40000		-0-	40000								
Over/(Under) Schedule 18 R.1		-0-	445		-0-	445		(267)	178		(178)	-0-								