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o B, R. Costley - London (3) DATE: Decesber 17, 195

FROM A, 0. Kospigen oo: G Romney
E. W, Bornitt

SUBTEOT:  METROPOLITAN SERTES SCHEDULE oK, Wibel.

HO, 11 —- REVISION Mo, 1 R. Abernethy

v M. P, Hoore
4. W, Ratsbook
¥, K. VanDerseo
H. G, Paxton
W. L. Coursge(2)
Js L. Tod

e per your latter of Decesber 9, we are subsitting Revision No. 1 to Sehedale
Yoo 11  Ketzopold tan Series Cars — dated Decesbor 17 as approved by lessra.
Bernitt, Courage, and Paxton.

We have chosen to consider the accumlative figures as of the snd of Dacesber

an Nestinated built figure starting the formal sohedule as of Jamuary. It
w11 also be noted that the increase for the month of Decomber has ll been
applied to the Nash Division with the exception of & minor revision to the
Hudson moft-top figure.

The writer would 1ike to point out that this shedule wold indicate thet you
are actually plaming %o averags spproxisately thirty-six (36) joba & day in
Deoesber, 195, eince sccording to our recerds, this scoumlative figure at the
nd of Decosber indicates that you mill bave prodused seven hundred fifty-seven
(757) cars for the month. The writer would be interested in knowing what the
Austin Company is planning to do with the eurplus menpower which will be available
in the month of Jamuary if you actuslly reduce the production to a thirty (30)
par day rate sinca #his in 176 reduction in scheduls. Should it be necessary

%o overaip in the month of Jamusry, kr. Paxton has advised the writer that be
profers that any surplus cars be Sxipped to e Most Gosat, aret.
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PRINTED IN U.S.A

SCHEDULE NO. ______11________  DATE November 30, 1954                                         MONTHLY BUILDING SCHEDULE                                                             APPROVED E. W. Bernitt & J. W. Raisbeck (signed)___DATE_   12-20-54____           REVISION NO. _______1________    DATE December 17, 1954___                                                      PRODUCT                                                                                            APPROVED_____W. L. Courage  (signed) ___________DATE_   12-20-54____
METROPOLITAN SERIES CARS – AUSTIN MOTORS C. LTD., ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU

12-31-54
FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH January

 DAYS  21
 MONTH February

 DAYS  20
 MONTH March

 DAYS  23 
 MONTH April

 DAYS  18
 MONTH May

 DAYS  20
 




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
  TOTAL


NASH





















Hard-Top Conv.
7550

230
7780

366
8146

575
8721

460
9181

511
9692





Soft-Top Conv.
3802

0
3802

119
3921

172
4093

115
4208

152
4360





Total
11352

230
11582

485
12067

747
12814

575
13389

663
14052





HUDSON





















Hard-Top Conv.
2414

400
2814

334
3148

322
3470

242
3712

254
3966





Soft-Top Conv.
312

0
312

81
393

81
474

83
557

83
640





Total
2726

400
3126

415
3541

403
3944

325
4269

337
4606





CORPORATION TOTAL





















Hard-Top Conv.
9964
30
630
10594
35
700
11294
39
897
12191
39
702
12893
38
765
13658





Soft-Top Conv.
4114
0
0
4114
10
200
4314
11
253
4567
11
198
4765
12
235
5000





Grand Total
14078
30
630
14708
45
900
15608
50
1150
16758
50
900
17658
50
1000
18658





Over/(Under) Sched. #10
31

0
31









































Month:
June

Month:
July
















 
Days:
22

Days:
5





































NASH





















Hard-Top Conv.


707
10399

81
10480














Soft-Top Conv.


0
4360

0
4360














Total


707
14759

81
14840














HUDSON





















Hard-Top Conv.


393
4359

161
4520














Soft-Top Conv.


0
640

0
640














Total


393
4999

161
5160














CORPORATION TOTAL





















Hard-Top Conv.

50
1100
14758
50
242
15000














Soft-Top Conv.

0
0
5000
0
0
5000














Grand Total

50
1100
19758
50
242
20000




























































































































