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Bow: " ). G Kooptgen oot 0. Ramey L i suippee/
AN Wbel  T. S. Adams
SUBJBCT: Monthly Bailding Scheduls . C.Doss K, Gibsen
Ko. 9 - Metropaliten B F. loors L. . Hilliker
Bl A. Chapman  W. S. Berry

F. Q. Sease  J. Gogola

B, G, Paxton . K. VaDerdes
9. P, Goodysar B. K. Seidel
LA Lee L. Coirage(2)

We are 1n receipt of your o

ble sent August 15th which reads as followss

"L KOEPRGEN
CHAPAAN PAXTON ELREF DET

RS YOUR OABLES SCHEDULE SIOHT STOP RAVE FLOAT FINISEED BODLES OF HAND
7O NEST SCHEUULE SEVEW WITHOUT SEOKTAGE STOP 70 ELINTFATE SRUT DORM
AT FISE LUDLOW WELL TNTO SEPTRMBER WITH LOOO SOFT AND HARD 10 SCHEDULE
4 FRAMIK WI'TH 10 TOLLAR INCREASE PER CAR FOR FREIGRT T0 WEST COAST
EEFECTIVE OGTOBER FIRST SUQGEST REVISE SHIPPING SCHEDULE TO § WEST
BEFORE CTOBER FIRST ADVISE FUSH WILL HOLD SCHEDULE § NOT TET RECET

costLET”

Siace we wers not sure whether we undarstood your cable correstly and it
appears that some Shreses had been deleted from the original cable, as
you knov, a telephons call vas made to you this morning. As a resuit of
%his telsphono call e have proveded on tho basis of scheduling. the month
of hugust and part of Septeaber, s per Schedule No. 7,at 80 por day but
not, attenpting to pick-up the loss which was in existence on July 3lst,
23 per Schedule o, 7, We have now scheduled a tota of L00D soft top
models which are to be completeu in approxiately 13 working days of
Saptesber before the overall sehedile is reduced to 60 par day. Soft top
nodels ars now reinstated13 per day starting Jamuary, 1955.

Total comnitnent resaivs the same at 20,000 with 15,000 Hart Top,and

5,000 Soft Top,
£ G Kcepfgg@

If there are any questions, please advise,

A0Kds
Attachnent,
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PRINTED IN U.S.A

SCHEDULE NO. ______9_________  DATE August 16, 1954                                             MONTHLY BUILDING SCHEDULE                                                         APPROVED F. G. Sease & W.L. Courage (signed)_____DATE 8-17-54 & 8-18-54                      REVISION NO. ________________    DATE ________________                                                             PRODUCT                                                                                     APPROVED_____B. A. Chapman (signed) ___________DATE_   _8-17-54____ ___
METROPOLITAN SERIES CARS – AUSTIN MOTOR CO., LTD., ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU

7-31-54
FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH August, 1954

 DAYS  12 (10 days down)
 MONTH September

 DAYS  22
 MONTH October

 DAYS  21 
 MONTH November

 DAYS  22
 MONTH December

 DAYS  23
 MONTH January, 1955

 DAYS  21




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
  TOTAL


NASH





















Hard-Top Conv.
5438

530
5968

845
6813

667
7480

909
8389

946
9335

655
9990


Soft-Top Conv.
3700

0
3700

0
3700

0
3700

0
3700

0
3700

210
3910


Total
9138

530
9668

845
10513

667
11180

909
12089

946
13035

865
13900


HUDSON





















Hard-Top Conv.
220

322
542

650
1192

593
1785

411
2196

434
2630

290
2920


Soft-Top Conv.
71

108
179

121
300

0
300

0
300

0
300

105
405


Total
291

430
721

771
1492

593
2085

411
2496

434
2930

395
3325


CORPORATION - TOTAL





















Hard-Top Conv.
5658
71
852
6510

1495
8005
60
1260
9265
60
1320
10585
60
1380
11965
45
945
12910


Soft-Top Conv.
3771
9
108
3879

121
4000
0
0
4000
0
0
4000
0
0
4000
15
315
4315


Grand Total
9429
80
960
10389
*
1616
12005
60
1260
13265
60
1320
14585
60
1380
15965
60
1260
17725


Over/(Under) Sched. #8
0
0
0
0

296
296

0
296

0
296

0
296

0
296







* 80/day 13 days

   60/day   9 days
















 MONTH February

 DAYS  20
 MONTH March

 DAYS  23
 MONTH April

 DAYS  3
Grand

Total






NASH





















Hard-Top Conv.


625
10615

740
11355

155
11510

11510









Soft-Top Conv.


200
4110

238
4348

40
4388

4388









Total


825
14725

978
15703

195
15898

15898









HUDSON





















Hard-Top Conv.


275
3195

295
3490

0
3490

3490









Soft-Top Conv.


100
505

107
612

0
612

612









Total


375
3700

402
4102

0
4102

4102









CORPORATION - TOTAL





















Hard-Top Conv.

45
900
13810
45
1035
14845

155
15000

15000









Soft-Top Conv.

15
300
4615
15
345
4960

40
5000

5000









Grand Total

60
1200
18425
60
1380
19805
60
195
20000

20000









Over/(Under) Sched. #8


0
296

0
296

(296)
0

0

























































































































































































