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H. R. Costley - London (3) DATE:  June 17, 1955
A, 0. Tosptgon cer 0. Romey R 7. Purdy

Schedule No. 1 ~ 1500 o.
lotropaliten Seriss Cars.

Stnce your cable of June 10th indicates that Austin has scospted
ou first schadulo on e now 1500 ¢,c. Engine model of the
llotropolitan, we are now issuing fornally spproved copies of
tils sohodulé to everybody conserned.

48 soon a5 possible ¥ w11 sdvies you of the deaired peroonteges
of paints, wiite and black side-all tires, radios, and weatber-
eyee.

With this schedile the four Sulss Depertusnts are committed in
total for the 1500 c.c. Engine model for the following quntitiss
through 4pril of 1951
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1500 c.c. Engine Model

METROPOLITAN SERIES CARS – AUSTIN MOTORS C. LTD., ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU

12-31-55
FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH JANUARY, 1956

 DAYS  22
 MONTH FEBRUARY

 DAYS  21
 MONTH MARCH

 DAYS  22
 MONTH APRIL

 DAYS  18
 MONTH MAY

 DAYS  21
 MONTH JUNE

 DAYS  21




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


NASH





















             Hard-Top Conv.
0

564
564

512
1076

479
1555

354
1909

420
2329

422
2751


             Soft-Top Conv.
0

0
0

60
60

125
185

112
297

112
409

60
469


Total
0

564
564

572
1136

604
1740

466
2206

532
2738

482
3220
























HUDSON





















             Hard-Top Conv.
0

133
133

85
218

85
303

93
396

119
515

161
676


             Soft-Top Conv.
0

7
7

15
22

15
37

17
54

21
75

29
104


Total
0

140
140

100
240

100
340

110
450

140
590

190
780
























CORPORATION TOTAL





















             Hard-Top Conv.
0

697
697

597
1294

564
1858

447
2305

539
2844

583
3427


             Soft-Top Conv.
0

7
7

75
82

140
222

129
351

133
484

89
573


             Total
0

704
704

672
1376

704
2080

576
2656

672
3328

672
4000


























Month   JULY  1956

Days  15
Month   AUGUST

Days  20
Month  SEPTEMBER

Days  20
Month  OCTOBER

Days  23
Month   NOVEMBER

Days  22
Month   DECEMBER

Days  19












NASH





















             Hard-Top Conv.


342
3093

495
3588

470
4058

516
4574

496
5070

438
5508


             Soft-Top Conv.


8
477

15
492

0
492

0
492

0
492

0
492


Total


350
3570

510
4080

470
4550

516
5066

496
5562

438
6000
























HUDSON





















             Hard-Top Conv.


110
786

110
896

170
1066

220
1286

208
1494

170
1664


             Soft-Top Conv.


20
124

20
144

0
144

0
144

0
144

0
144


Total


130
910

130
1040

170
1210

220
1430

208
1638

170
1808
























CORPORATION TOTAL





















             Hard-Top Conv.


452
3879

605
4484

640
5124

736
5860

704
6564

608
7172


             Soft-Top Conv.


28
601

35
636

0
636

0
636

0
636

0
636


             Total


480
4480

640
5120

640
5760

736
6496

704
7200

608
7808
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1500 c.c. Engine Model

METROPOLITAN SERIES CARS – AUSTIN MOTORS C. LTD., ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU


FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH JANUARY, 1957

 DAYS  22
 MONTH FEBRUARY

 DAYS  20
 MONTH MARCH

 DAYS  21
 MONTH APRIL

 DAYS  5.5
 MONTH 

 DAYS  
 MONTH 

 DAYS  




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


NASH





















             Hard-Top Conv.


431
5939

342
6281

307
6588

70
6658








             Soft-Top Conv.


10
502

60
562

115
677

30
707








Total


441
6441

402
6843

422
7265

100
7365






























HUDSON





















             Hard-Top Conv.


251
1915

194
2109

204
2313

64
2377








             Soft-Top Conv.


12
156

44
200

46
246

12
258








Total


263
2071

238
2309

250
2559

76
2635






























CORPORATION TOTAL





















             Hard-Top Conv.


682
7854

536
8390

511
8901

134
9035








             Soft-Top Conv.


22
658

104
762

161
923

42
965








             Total


704
8512

640
9152

672
9824

176
10,000
































































































































































































































































































































































































































































