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Sehedule . 10 Reviston o, 1
Sertes TTT Hatropolitans

Attached are three approved copies of subject building schedule. You
AI1 note thet va heva revised it to agres vith your cable dated
25th Talruary, 1957, Ve have also rovised it to Teflect your revised
order posttion on Bepert Netropolitens, Tho originl Scheduls Ko, 10
reflactad yow esblo of 5th Februsry 1o nysslf and M, lowak. This
ve underotzndime nov been cancelled,

You are eorreot in your assumption that our built figures through
Fobrmry 1 vers actually shipping figures and ve heve revised 1% to show
the production and assembled figures through this date, We have
dfstributed the production acoording to the shipping ratio.

Aecording o prosent plans, a decteion on the nev color combinetlons
as t tho quelity of the preprodustion sawples,uhich ve are nov testing
in our Detroit Faint Laboratory,should be reached early the week

of Maxch 4th, If theve oolors ars satiefuctory; ve vill wire you
Armodiately so thet you can bogin building up the production of bodiss
at Fisher aoerdingly.
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Schaduls To, 10 Revision o, 1 ~ Series TTI Metropolitans

The Custamer Options are listed hersin bused on the new color

combinations:

Fash and tadpon  Foreign Eaport Excl,
PAINT after nev colore are gyeilsble —lDomesti  EeH Ggn. .of "0I"
PO13-P94 Yare Gras Ted - Prost Wit nY®  BYS B
P910-POL4 Sunburet Yellow-Frost White 33 ;& 3 l?‘ ”
FO12.5914 Berk. Oroan Hed-Trast, Wikte »

Other custosar options pertaining to the Metropolitan are 1isted ast

Vhite Side a2 1008 11 W

oz Fiack Side it . Bi

: BADIO. 200 % w08 1008

i MEATRER EYE 200 % 100% 100%
» 26 thero are any cusetions, please advise,
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                                    APPROVED    R. Abernethy (signed)                                DATE     2/27/57                  













               
SCHEDULE NO. ______10           ___  DATE        2/15/57                                                MONTHLY BUILDING SCHEDULE                                                      APPROVED       E.W. Bernitt      (signed))                         DATE_    2/28 /57               _

               REVISION NO. _______  1 ______      DATE         2/26/57                                                             PRODUCT                                                                                          APPROVED       R.W. Chapin Jr. (signed)     ___             _DATE _   2/28/57           ____                           








SERIES III 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT(EST

THRU

2/1/57
FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH February

 DAYS  19
 MONTH March

 DAYS  21
 MONTH April

 DAYS  20
 MONTH May

 DAYS  23
 MONTH 

 DAYS  
 




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top
8177

828
9005

1020
10025

954
10979

1173
12152








              Soft-Top 
857

137
994

293
1287

284
1571

270
1841








           Total    U.S.
9034
50.8
965
9999
62.5
1313
11312
62
1238
12550
62.7
1443
13993








Over/(Under) Sched. No.9
638

(275)
363

11
374

(2)
372

13
385






























FOREIGN:





















    EXPORT LHD  Hard-Top
433

15
448

75
523

85
608

40 (90?)
698








                          Soft-Top 
204

11
215

35
250

35
285

35
320








             Total Export LHD
637

26
663

110
773

120
893

125
1018








                       RHD  Hard Top
0

0
0

12
12

15
27

10
37








                          Soft Top
0

0
0

7
7

7
14

5
19








             Total Export RHD
0

0
0

19
19

22
41

15
56








          Grand Total Export
637

26
663

129
792

142
934

140
1074








Over/(Under) Sched. No.9
(83)

(72)
(155)

(31)
(186)

(18)
(204)

(5)
(209)








CANADA NASH   Hard-Top
584

155
739

130
869

141
1010

82
1092








                           Soft-Top 
30

6
36

33
69

29
98

10
108








Total Nash-Canada
614

161
775

163
938

170
1108

92
1200








Over/(Under) Sched. No.9
(6)

6
0

0
0

15
15

0
15








CANADA HUDSON   Hard Top
226

122
348

65
413

45
458

48
506








                             Soft Top
11

12
23

10
33

5
38

2
40








Total Hudson Canada
237

134
371

75
446

50
496

50
546








Over/(Under) Sched. No.9
(34)

34
0

0
0

0
0

0
0








   TOTAL FOREIGN
1488
16.8
321
1809
17.5
367
2176
18.0
362
2538
12.3
282
2820








Over/(Under) Sched. No.9
(123)

75
(105)

4
(101)

32
(69)

11
(58)








 GRAND TOTALS





















                         Hard-Top
9420
58.9
1120
10540
62
1302
11842
62
1240
13082
61
1403
14485








                           Soft-Top 
1102
8.7
166
1268
18
378
1646
18
360
2006
14
322
2328








             Total
10522
67.6
1286
11808
80
1680
13488
80
1600
15088
75
1725
16813








Over/(Under) Sched. No.9
515

(307)
208

(20)
188

(5)
183

8
191
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SERIES III 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT(EST

THRU


FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH June

 DAYS  18
 MONTH July

 DAYS  20
 MONTH August

 DAYS  15
 MONTH September

 DAYS  1
 MONTH 

 DAYS  
 




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top


937
13089

717
13806

514
14320

22
14342








              Soft-Top 


189
2030

92
2122

42
2164

0
2164








           Total    U.S.

62.5
1126
15119
40.5
809
15928
37.1
556
16484
0.5(20.5)
22
16506








Over/(Under) Sched. No.9


(14)
371

(30)
341

(44)
297

(211)
86






























FOREIGN:





















    EXPORT LHD  Hard-Top


100
798

100
898

100
998

0
998








                          Soft-Top 


37
357

40
397

40
437

0
437








             Total Export LHD


137
1155

140
1295

140
1435

0
1435








                       RHD  Hard Top


10
47

5
52

5
57

0
57








                          Soft Top


4
23

4
27

3
30

0
30








             Total Export RHD


14
70

9
79

8
87

0
87








          Grand Total Export


151
1225

149
1374

148
1522

0
1522








Over/(Under) Sched. No.9


31
(178)

54
(124)

63
(61)

(25)
(86)








CANADA NASH   Hard-Top


50
1142

40
1182

40
1222

21
1243








                           Soft-Top 


0
108

0
108

0
108

0
108








Total Nash-Canada


50
1250

40
1290

40
1330

21
1351








Over/(Under) Sched. No.9


0
15

0
15

0
15

0
15








CANADA HUDSON   Hard Top


25
531

20
551

20
571

10
581








                             Soft Top


0
40

0
40

0
40

0
40








Total Hudson Canada


25
571

20
591

20
611

10
621








Over/(Under) Sched. No.9


0
0

0
0

0
0

0
0








   TOTAL FOREIGN

12.6
226
3046
10.4
209
3255
13.9
208
3463
0.5(30.5)
31
3494








Over/(Under) Sched. No.9


17
(41)

24
(17)

19
2

13
15








 GRAND TOTALS





















                         Hard-Top

62.3
1122
15607
44.1
882
16489
45.3
679
17168
51.0
53
17221








                           Soft-Top 

12.8
230
2558
6.8
136
2694
5.7
85
2779
0.0
0
2779








             Total

75.1
1352
18165
50.9
1018
19183
51.0
764
19947
51.0
53
20000








Over/(Under) Sched. No.9


17
208

24
232

19
251

(251)
0
































































































