


 
 

 



          FORM PLAN 68 REV. 2-55-A.M.P                                                                      APPROVED    R. Abernethy (signed)                                DATE     11/11/57                  

                             
 

SCHEDULE NO. ______14           ___  DATE        11-11-57                                              MONTHLY BUILDING SCHEDULE                                                      APPROVED      E.W.Bernitt       (signed)     ___             _ DATE_    11/11/57               _  

REVISION NO. _______     ______      DATE                                                                                  PRODUCT                                                                                          APPROVED                                                                         DATE _                           ____                            

        SERIES III 1500 c.c. ENGINE  

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND 

DESCRIPTION 

 

BUILT 

 
ACTEST 

 

THRU 

 

10-31-57 

FIRM BUILDING SCHEDULE  

(FABRICATED MATERIAL RELEASE) 

 

TENTATIVE SCHEDULE 

(RAW MATERIAL RELEASED) 

GRAND 

TOTAL 

 MONTH November 

 DAYS  21 

 MONTH December 

 DAYS  19 

 MONTH January “58” 

 DAYS  23 

 MONTH February 

 DAYS  20 

 MONTH March 

 DAYS  21 

 MONTH April 

 DAYS  16.5 

 DAILY MONTH 
 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

CUM’L 

TOTAL 

DOMESTIC LHD:                     

              Hard-Top 16567  1080 17647  1086 18733  1159 19892  1030 20922  659 21581  488 22069  

              Soft-Top  2648  55 2703  130 2833  157 2990  113 3103  157 3260  155 3415  

           Total    U.S. 19215 54.0 1135 20350 64.0 1216 21566 57.2 1316 22822 57.2 1143 24025 38.8 816 24841 39.0 643 25484  

Over/(Under) Schedule 13 (85)  85 -0-  460 460  557 1017  483 1500  -0- 1500  (135) 1365  

                     
FOREIGN:                     

    EXPORT LHD  Hard-Top 605  65 670  20 690  40 730  30 760  30 790  25 815  

                          Soft-Top  294  27 321  8 329  12 341  9 350  10 360  8 368  

             Total Export LHD 899  92 991  28 1019  52 1071  39 1110  40 1150  33 1183  

                       RHD  Hard Top 166  112 278  14 292  60 352  30 382  30 412  23 435  

                          Soft Top 24  32 56  6 62  6 68  4 72  10 82  6 88  

             Total Export RHD 190  144 334  20 354  66 420  34 454  40 494  29 523  

 Total Export LHD & RHD 1089 11.2 236 1325 2.5 48 1373 5.2 118 1491 3.6(3.7) 73 1564 3.8 80 1644 3.8(3.7) 62 1706  

Over/(Under) Schedule 13 (156)  156 -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  (13) (13)  

CANADA                 Hard-Top 1919  39 1958  10 1968  110 2078  100 2178  200 2378  165 2543  

                           Soft-Top  148  0 148  5 153  5 158  30 188  50 238  29 267  

         Total Canada 2067 1.9 39 2106 .8 15 2121 5.0 115 2236 6.5 130 2366 11.9(12) 250 2616 11.8 194 2810  

Over/(Under) Schedule 13 (9)  9 -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  (41) (41)  

   Total Foreign 3156 13.1 275 3431 3.3 63 3494 10.2 233 3727 10.2 203 3930 15.8 330 4260 15.5 256 4516  

Over/(Under) Schedule 13 (165)  165 -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  (54) (54)  
 GRAND TOTALS                     

                         Hard-Top 19257 61.7 1296 20553 59.5 1130 21683 59.5 1369 23052 59.5 1190 24242 43.8 919 25161 42.5 701 25862  

                           Soft-Top  3114 5.4 114 3228 7.8 149 3377 7.8 180 3557 7.8 156 3713 10.8 227 3940 12 198 4138  

             Total 22371 67.1 1410 23781 67.3 1279 25060 67.3 1549 26609 67.3 1346 27955 54.6 1146 29101 54.5 899 30000  

Over/(Under) Schedule 13 (250)  250 -0-  460 460  557 1017  483 1500  -0- 1500  (189) 1311  
                     

                     

                     

                     
 

 

 


