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SCHEDULE NO. ______18       ___      DATE   5-21-58                                                   MONTHLY BUILDING SCHEDULE                                                       APPROVED       E.W.Bernitt       (signed)     ___            _DATE_    6/23/58                 _  

REVISION NO. _______  1 ______      DATE    6-23-58                                                                 PRODUCT                                                                                          APPROVED      R. W.Chapin Jr.                                       DATE _   6/23/58           ____                            

        SERIES III 1500 c.c. ENGINE  

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND 

DESCRIPTION 

 

BUILT 

 
ACT EST 

 

THRU 

 

APRIL 

FIRM BUILDING SCHEDULE  

(FABRICATED MATERIAL RELEASE) 

 

TENTATIVE SCHEDULE 

(RAW MATERIAL RELEASED) 

GRAND 

TOTAL 

 MONTH May 

 DAYS  20 

 MONTH June 

 DAYS  21 

 MONTH July 

 DAYS  19 

 MONTH August 

 DAYS  15  

 MONTH September 

 DAYS  22 

 MONTH October 

 DAYS  23 

 DAILY MONTH 
 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

CUM’L 

TOTAL 

DOMESTIC LHD:                     

              Hard-Top 21637  568 22205  509 22714  878 23592  687 24279  983 25262  1054 26316  

              Soft-Top  3495  199 3694  121 3815  125 3940  99 4039  121 4160  117 4277  

           Total    U.S. 25132 38.3 767 25899 30.0 630 26529 52.8 1003 27532 52.4 786 28318 50.2 1104 29422 50.9 1171 30593  

Over/(Under) Schedule 18 -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  

                     

FOREIGN:                     

    EXPORT LHD  Hard-Top 704  25 729  35 764  25 789  15 804  35 839  35 874  

                          Soft-Top  327  12 339  15 354  10 364  10 374  15 389  15 404  

             Total Export LHD 1031  37 1068  50 1118  35 1153  25 1178  50 1228  50 1278  

                       RHD  Hard Top 343  13 356  12 368  10 378  12 390  20 410  12 422  

                          Soft Top 58  4 62  3 65  5 70  3 73  5 78  3 81  

             Total Export RHD 401  17 418  15 433  15 448  15 463  25 488  15 503  

 Total Export LHD & RHD 1432 2.7 54 1486 3.1 65 1551 2.6 50 1601 2.7 40 1641 3.4 75 1716 2.8 65 1781  

Over/(Under) Schedule 18 -0-  -0- -0-  -0- -0-  (25) (25)  (25) (50)  -0- (50)  -0- (50)  

CANADA                 Hard-Top 2287  51 2338  52 2390  25 2415  25 2440  70 2510  70 2580  

                           Soft-Top  209  22 231  9 240  -0- 240  -0- 240  -0- 240  -0- 240  

         Total Canada 2496 3.7 73 2569 2.9 61 2630 1.3 25 2655 1.7 25 2680 3.2 70 2750 3.1 70 2820  

Over/(Under) Schedule 18 -0-  -0- -0-  -0- -0-  25 25  25 50  -0- 50  -0- 50  

   Total Foreign 3928 6.4 127 4055 6.0 126 4181 3.9 75 4256 4.3 65 4321 6.6 145 4466 5.9 135 4601  

Over/(Under) Schedule 18 -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  

 GRAND TOTALS                     

                         Hard-Top 24971 32.9 657 25628 29.0 608 26236 49.3 938 27174 49.3 739 27913 50.4 1108 29021 50.9 1171 30192  

                           Soft-Top  4089 11.8 237 4326 7.0 148 4474 7.4 140 4614 7.4 112 4726 6.4 141 4867 5.9 135 5002  

             Total 29060 44.7 894 29954 36.0 756 30710 56.7 1078 31788 56.7 851 32639 56.8 1249 33888 56.8 1306 35194  

Over/(Under) Schedule 18 -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  
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SCHEDULE NO. ______18       ___      DATE   5-21-58                                                   MONTHLY BUILDING SCHEDULE                                                       APPROVED       E.W.Bernitt       (signed)     ___            _DATE_    6/23/58                 _ 

 REVISION NO. _______ 1  ______      DATE    6-23-58                                                                 PRODUCT                                                                                          APPROVED      R. W.Chapin Jr.                                       DATE _   6/23/58           ____                            

        SERIES III 1500 c.c. ENGINE  

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND 

DESCRIPTION 

 

BUILT 

 
ACT EST 

 

THRU 

 

 

FIRM BUILDING SCHEDULE  

(FABRICATED MATERIAL RELEASE) 

 

TENTATIVE SCHEDULE 

(RAW MATERIAL RELEASED) 

GRAND 

TOTAL 

 MONTH November 

 DAYS  20 

 MONTH December 

 DAYS  21 

 MONTH January, 1959 

 DAYS  22 

 MONTH February 

 DAYS  20 

 MONTH March 

 DAYS  22 

 MONTH April 

 DAYS  3 

 DAILY MONTH 
 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

CUM’L 

TOTAL 

DOMESTIC LHD                     

              Hard-Top   585 26901  681 27582  688 28270  573 28843  880 29723  142 29865  

              Soft-Top    65 4342  76 4418  94 4512  143 4655  220 4875  36 4911  

           Total    U.S.  32.5 650 31243 36.0 757 32000 35.5 782 32782 35.8 716 33498 50.0 1100 34598 59.1 178 34776  

Over/(Under) Schedule 18   -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  

                     

FOREIGN:                     

    EXPORT LHD  Hard-Top   35 909  35 944  35 979  35 1014  35 1049  -0- 1049  

                          Soft-Top    15 419  15 434  15 449  10 459  6 465  -0- 465  

             Total Export LHD   50 1328  50 1378  50 1428  45 1473  41 1514  -0- 1514  

                       RHD  Hard Top   20 442  12 454  20 474  12 486  20 506  -0- 506  

                          Soft Top   5 86  3 89  5 94  3 97  5 102  -0- 102  

             Total Export RHD   25 528  15 543  25 568  15 583  25 608  -0- 608  

 Total Export LHD & RHD  3.7 75 1856 3.1 65 1921 3.4 75 1996 3.0 60 2056 3.0 66 2122  -0- 2122  

Over/(Under) Schedule 18   -0- (50)  -0- (50)  -0- (50)  -0- (50)  -0- (50)  -0- (50)  

CANADA                 Hard-Top   77 2657  20 2677  15 2692  10 2702  85 2787  -0- 2787  

                           Soft-Top    -0- 240  -0- 240  10 250  15 265  50 315  -0- 315  

         Total Canada  3.9 77 2897 1.0 20 2917 1.1 25 2942 1.3 25 2967 6.1 135 3102  -0- 3102  

Over/(Under) Schedule 18   -0- 50  -0- 50  -0- 50  -0- 50  -0- 50  -0- 50  

   Total Foreign  7.6 152 4753 4.1 85 4838 4.5 100 4938 4.3 85 5023 9.1 201 5224  -0- 5224  

Over/(Under) Schedule 18   -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  

 GRAND TOTALS                     

                         Hard-Top  35.8 717 30909 35.6 748 31657 34.5 758 32415 31.5 630 33045 46.3 1020 34065 47.1 142 34207  

                           Soft-Top   4.3 85 5087 4.5 94 5181 5.6 124 5305 8.6 171 5476 12.8 281 5757 12.0 36 5793  

             Total  40.1 802 35996 40.1 842 36838 40.1 882 37720 40.1 801 38521 59.1 1301 39822 59.1 178 40000  

Over/(Under) Schedule 18   -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  -0- -0-  

                     

                     

                     

                     
 

 

 


