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        SERIES III 1500 c.c. ENGINE  

METROPOLITAN SERIES CARS – AUSTIN MTRS. CO., LTD, ENGLAND 

DESCRIPTION 

 

BUILT 

 
ACT EST 

 

THRU 

 

Sept. 

FIRM BUILDING SCHEDULE  

(FABRICATED MATERIAL RELEASE) 

 

TENTATIVE SCHEDULE 

(RAW MATERIAL RELEASED) 

GRAND 

TOTAL 

 MONTH Oct. 

 DAYS  23 

 MONTH Nov. 

 DAYS  22 

 MONTH Dec. 

 DAYS  18 

 MONTH Jan. 

 DAYS  22 

 MONTH Feb. 

 DAYS  20 

 MONTH March 

 DAYS  21 

 DAILY MONTH 
 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

CUM’L 

TOTAL 

DOMESTIC:                     

              Hard-Top 4755  544 5299  762 6061  595 6656  753 7409  714 8123  753 8876  

              Soft-Top  541  116 657  60 717  78 795  82 877  130 1007  133 1140  

           Total    U.S. 5296  660 5956  822 6778  673 7451  835 8286  844 9130  886 10016  

Over/(Under) Sched. No.6 0   0  60 60  71 131  79 210  204 414  214 628  

                     

FOREIGN:                     

    EXPORT    Hard-Top 424  23 447  49 496  50 546  31 577  54 631  53 684  

                         Soft-Top  210  0 210  0 210  0 210  0 210  7 217  11 228  

             Total Export 634  23 657  49 706  50 756  31 787  61 848  64 912  

Over/(Under) Sched. No.6 0  (70) (70)  20 (50)  19 (31)  31 0  0 0  0 0  

CANADA NASH   Hard-Top 310  195 505  32 537  28 565  25 590  149 739  130 869  

                           Soft-Top  15  0 15  0 15  0 15  15 30  6 36  33 69  

Total Nash-Canada 325  195 520  32 552  28 580  40 620  155 775  163 938  

Over/(Under) Sched. No.6 0  50 50  15 65  0 65  0 65  0 65  0 65  

CANADA HUDSON   Hard Top 129  88 217  21 238  5 243  15 258  90 348  95 443  

                             Soft Top 10  0 10  0 10  0 10  3 13  10 23  10 33  

Total Hudson Canada 139  88 227  21 248  5 253  18 271  100 371  105 476  

Over/(Under) Sched. No.6 0  20 20  15 35  0 35  0 35  0 35  0 35  
   TOTAL FOREIGN 1098  306 1404  102 1506  83 1589  89 1678  316 1994  332 2326  

Over/(Under) Sched. No.6 0  0 0  50 50  19 69  31 100  0 100  0 100  

 GRAND TOTALS                     

                         Hard-Top 5618  850 6468  864 7332  678 8010  824 8834  1007 9841  1031 10872  

                           Soft-Top  776  116 892  60 952  78 1030  100 1130  153 1283  187 1470  

             Total 6394  966 7360 42 924 8284 42 756 9040 42 924 9964 58 1160 11124 58 1218 12342  

Over/(Under) Sched. No.6 0   0  110 110  90 200  110 310  204 514  214 728  
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        SERIES III 1500 c.c. ENGINE  

METROPOLITAN SERIES CARS – AUSTIN MTRS. CO., LTD, ENGLAND 

DESCRIPTION 

 

BUILT 

 
ACT EST 

 

THRU 

 

 

FIRM BUILDING SCHEDULE  

(FABRICATED MATERIAL RELEASE) 

 

TENTATIVE SCHEDULE 

(RAW MATERIAL RELEASED) 

GRAND 

TOTAL 

 MONTH April 

 DAYS  20 

 MONTH May 

 DAYS  21 

 MONTH June 

 DAYS  5 

 MONTH  

 DAYS   

 MONTH  

 DAYS   

 MONTH  

 DAYS   

 DAILY MONTH 
 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

 CUM’L 

 TOTAL 
 DAILY MONTH 

CUM’L 

TOTAL 

DOMESTIC:                     

              Hard-Top   714 9590  813 10403  239 10642           

              Soft-Top    130 1270  73 1343  0 1343           

           Total    U.S.   844 10860  886 11746  239 11985           

Over/(Under) Sched. No.6   204 832  214 1046  (401) 645           

                     

FOREIGN:                     

    EXPORT    Hard-Top   50 734  56 790  11 801           

                         Soft-Top    11 239  8 247  2 249           

             Total Export   61 973  64 1037  13 1050           

Over/(Under) Sched. No.6   0 0  0 0  (37) (37)           

CANADA NASH   Hard-Top   141 1010  154 1164  14 1178           

                           Soft-Top    14 83  10 93  0 93           

Total Nash-Canada   155 1093  164 1257  14 1271           

Over/(Under) Sched. No.6   0 65  0 65  (38) 27           

CANADA HUDSON   Hard Top   95 538  102 640  14 654           

                             Soft Top   5 38  2 40  0 40           

Total Hudson Canada   100 576  104 680  14 694           

Over/(Under) Sched. No.6   0 35  0 35  (45) (10)           
   TOTAL FOREIGN   316 2642  332 2974  41 3015           

Over/(Under) Sched. No.6   0 100  0 100  (120) (20)           

 GRAND TOTALS                     

                         Hard-Top   1000 11872  1125 12997  278 13275           

                           Soft-Top    160 1630  93 1723  2 1725           

             Total  58 1160 13502 58 1218 14720 58 280 15000           

Over/(Under) Sched. No.6   204 932  214 1146  (521) 625           

                     

                     

                     

                     
 

 

 


