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                                      APPROVED    R. Abernethy (signed)                               DATE     1-7-57                   













               
SCHEDULE NO. ______9             ___  DATE        1-4-57                                                  MONTHLY BUILDING SCHEDULE                                                      APPROVED       R.Chapin Jr.      (signed))                         DATE_    1/7 /57               _ 

REVISION NO. _______   _______      DATE                                                                                  PRODUCT                                                                                          APPROVED       E.W. Bernitt (signed)          ___             _DATE _   1/7/57           ____                           








SERIES III 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT(EST

THRU

Dec. ‘56
FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH January

 DAYS  23
 MONTH February

 DAYS  20
 MONTH March

 DAYS  21
 MONTH April

 DAYS  20
 MONTH May

 DAYS  23
 




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top
6656

863
7519

1080
8599

1139
9738

1080
10818

1275
12093





              Soft-Top 
795

82
877

160
1037

163
1200

160
1360

155
1515





           Total    U.S.
7451
41.1
945
8396
62.0
1240
9636
62
1302
10938
62
1240
12178
62.2
1430
13608





Over/(Under) Sched. No.8
0

0
0

296
296

311
607

296
903

439
1342



























FOREIGN:





















    EXPORT LHD  Hard-Top
443

60
503

73
576

90
666

94
760

90
850





                          Soft-Top 
192

25
217

25
242

47
289

48
337

40
377





             Total Export LHD
635

85
720

98
818

137
955

142
1097

130
1227





                       RHD  Hard Top
0

0
0

0
0

15
15

12
27

10
37





                          Soft Top
0

0
0

0
0

8
8

6
14

5
19





             Total Export RHD
0

0
0

0
0

23
23

18
41

15
56





          Grand Total Export
635

85
720

98
818

160
978

160
1138

145
1283





Over/(Under) Sched. No.8
(3)

0
(3)

3
0

0
0

0
0

0
0





CANADA NASH   Hard-Top
565

25
590

149
739

130
869

141
1010

82
1092





                           Soft-Top 
15

15
30

6
36

33
69

14
83

10
93





Total Nash-Canada
580

40
620

155
775

163
938

155
1093

92
1185





Over/(Under) Sched. No.8
0

0
0

0
0

0
0

0
0

0
0





CANADA HUDSON   Hard Top
243

15
258

90
348

65
413

45
458

48
506





                             Soft Top
10

3
13

10
23

10
33

5
38

2
40





Total Hudson Canada
253

18
271

100
371

75
446

50
496

50
546





Over/(Under) Sched. No.8
0

0
0

0
0

0
0

0
0

0
0





   TOTAL FOREIGN
1468
6.2
143
1611
17.7
353
1964
19.0
398
2362
18.3
365
2727
12.5
287
3014





Over/(Under) Sched. No.8
(3)

0
(3)

3
0

0
0

0
0

0
0





 GRAND TOTALS





















                         Hard-Top
7907

963
8870

1392
10262

1439
11701

1372
13073

1505
14578





                           Soft-Top 
1012

125
1137

201
1338

261
1599

233
1832

212
2044





             Total
8919
47.3
1088
10007
79.7
1593
11600
81.0
1700
13300
80.3
1605
14905
74.7
1717
16622





Over/(Under) Sched. No.8
(3)

0
(3)

299
296

311
607

296
903

439
1342
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SCHEDULE NO. ______9             ___  DATE        January 4, 1957                                   MONTHLY BUILDING SCHEDULE                                                      APPROVED       R.Chapin Jr.      (signed))                         DATE_    1/7 /57               _ 

REVISION NO. _______   _______      DATE                                                                                  PRODUCT                                                                                          APPROVED       E.W. Bernitt (signed)          ___             _DATE _   1/7/57           ____                           








SERIES III 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT(EST

THRU


FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH June

 DAYS  18
 MONTH July

 DAYS  20
 MONTH August

 DAYS  15
 MONTH September

 DAYS  6
 MONTH 

 DAYS  
 




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top


995
13088

724
13812

500
14312

162
14474








              Soft-Top 


145
1660

115
1775

100
1875

86
1961








           Total    U.S.

63.3
1140
14748
42.0
839
15587
40.0
600
16187
41.3
248
16435








Over/(Under) Sched. No.8


196
1538

87
1625

0
1625

(592)
1033






























FOREIGN:





















    EXPORT LHD  Hard-Top


75
925

60
985

55
1040

16
1056








                          Soft-Top 


31
408

26
434

22
456

8
464








             Total Export LHD


106
1333

86
1419

77
1496

24
1520








                       RHD  Hard Top


10
47

5
52

5
57

1
58








                          Soft Top


4
23

4
27

3
30

0
30








             Total Export RHD


14
70

9
79

8
87

1
88








          Grand Total Export


120
1403

95
1498

85
1583

25
1608








Over/(Under) Sched. No.8


0
0

0
0

0
0

(58)
(58)








CANADA NASH   Hard-Top


50
1142

40
1182

40
1222

21
1243








                           Soft-Top 


0
93

0
93

0
93

0
93








Total Nash-Canada


50
1235

40
1275

40
1315

21
1336








Over/(Under) Sched. No.8


0
0

0
0

0
0

(49)
(49)








CANADA HUDSON   Hard Top


25
531

20
551

20
571

10
581








                             Soft Top


0
40

0
40

0
40

0
40








Total Hudson Canada


25
571

20
591

20
611

10
621








Over/(Under) Sched. No.8


0
0

0
0

0
0

(25)
(25)








   TOTAL FOREIGN

10.8
195
3209
7.7
155
3364
9.7
145
3509
9.3
56
3565








Over/(Under) Sched. No.8


0
0

0
0

0
0

(132)
(132)








 GRAND TOTALS





















                         Hard-Top


1155
15733

849
16582

620
17202

210
17412








                           Soft-Top 


180
2224

145
2369

125
2494

94
2588








             Total

74.1
1335
17957
49.7
994
18951
49.7
745
19696
50.6
304
20000








Over/(Under) Sched. No.8


196
1530

87
1625

0
1625

(724)
901
































































































