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Mr, Jo Po Hurst ~ Bogland (3)  DATE: Jamuary 2L, 1958
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SCHFDULE W0, 16 —-- SERIES TIT METROFOLITANS

Attashad are three (3) coples of approved Sehedule Ho, 16 -
- Serias IIl Notrcpolitans, Tils soheduls allows for slippage
of 514 units through Deoesber as stated in ‘the writer's cable
10 you Bth January, and while wo have soheduled January and
February Damostic units without changs from Scheduls Ho, 15,
™ have reduced the Foreign scheduls by @ total of 201 units
for these tro nonths, Tis means a reduction in the total
schodule through February of 715 wnits. According to the
Austin Weekly Produstion Repart dated 1lth Jamuary, we are
now 561 carg behind Schadule Moo 15 far this date which
dndicates that our new schedule through Janury is reslistic.

Yon will note that wo have roduced the lareh and omeard
zchsdule to approximately the seme datly rates as Jamsary
and February, with @ gradually decreasing schedule o an.
wltimate of 53 por day at the fimish, The 35,000 authorised
quantity i now comploted in late Soptesber, baving been
moved back from July. Ho change in total authorised hard
0p and s0ft top varsions has been nade.

8o that all may have a complete recard of our option require—
monta, without going to several places %o find this informatien,
o aro again listing in this lotter these optione.
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Sobedils Ho, 16 ~— Series TIT Metropolitans
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Hash sad Hudson
PaDIT Donestio
PII3-FOLY Mards Oras Rod - Prost White 25 %
F12-P91L Berk, Oreen lod,- Frost Wite 25 %
PIIS-PIL Autums Yellow - Prost Fhite 25 %
F308-P9Ll Hlack - Frost Wuite 25 %
s
Waite Side wall 100 %
Black Side Mall -
RADIO 0%
WEATHGR, EYE 00 %
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1t 35 vndsretend that you are now in producticn of the teo new colors, autum

yolow and black, as of i6th Jamuarye

W trust that this schodule 1s accaptable and i€ there are any questions,

Ploase savise.
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SERIES III 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU

Dec.
FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH January “58”

 DAYS  23
 MONTH February

 DAYS  20
 MONTH March

 DAYS  21
 MONTH April

 DAYS  20
 MONTH May

 DAYS  22
 MONTH June

 DAYS  19




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top
18353

1159
19512

914
20426

806
21232

816
22048

898
22946

775
23721


              Soft-Top 
2879

157
3036

229
3265

202
3467

144
3611

158
3769

137
3906


           Total    U.S.
21232
57.2
1316
22548
57.2
1143
23691
48.0
1008
24699
48.0
960
25659
48.0
1056
26715
48.0
912
27627


Over/(Under) Schedule 15
(334)

-0-
(334)

-0-
(334)

(378)
(712)

(360)
(1072)

(264)
(1336)

(228)
(1564)
























FOREIGN:





















    EXPORT LHD  Hard-Top
645

30
675

30
705

30
735

30
765

22
787

22
809


                          Soft-Top 
307

10
317

9
326

10
336

10
346

8
354

8
362


             Total Export LHD
952

40
992

39
1031

40
1071

40
1111

30
1141

30
1171


                       RHD  Hard Top
251

35
286

30
316

30
346

35
381

35
416

35
451


                          Soft Top
40

2
42

4
46

9
55

5
60

5
65

5
70


             Total Export RHD
291

37
328

34
362

39
401

40
441

40
481

40
521


 Total Export LHD & RHD
1243
3.4
77
1320
3.6
73
1393
3.8
79
1472
4.0
80
1552
3.2
70
1622
3.7
70
1692


Over/(Under) Schedule 15
(130)

(41)
(171)

-0-
(18)

(1)
(172)

18
(154)

4
(150)

-0-
(150)


CANADA                 Hard-Top
1923

54
1977

20
1997

168
2165

141
2306

130
2436

56
2492


                           Soft-Top 
148

6
154

5
159

30
189

30
219

30
249

9
258


         Total Canada
2071
2.6
60
2131
1.3
25
2156
9.4
198
2354
8.6
171
2525
7.2
160
2685
3.4
65
2750


Over/(Under) Schedule 15
(50)

(55)
(105)

(105)
(210)

(52)
(262)

(64)
(326)

(55)
(381)

5
(376)


   Total Foreign
3314
6.0
137
3451
4.9
98
3549
13.2
277
3826
12.6
251
4077
10.4
230
4307
7.1
135
4442


Over/(Under) Schedule 15
(180)

(96)
(276)

(105)
(381)

(53)
(434)

(46)
(480)

(51)
(531)

5
(526)


 GRAND TOTALS





















                         Hard-Top
21172
55.5
1278
22450
49.6
994
23444
49.3
1034
24478
51.1
1022
25500
49.3
1085
26585
46.7
888
27473


                           Soft-Top 
3374
7.7
175
3549
12.5
247
3796
11.9
251
4047
9.5
189
4236
9.1
201
4437
8.4
159
4596


             Total
24546
63.2
1453
25999
62.1
1241
27240
61.2
1285
28525
60.6
1211
29736
58.4
1286
31022
55.1
1047
32069


Over/(Under) Schedule 15
(514)

(96)
(610)

(105)
(715)

(431)
(1146)

(406)
(1552)

(315)
(1867)

(223)
(2090)
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SERIES III 1500 c.c. ENGINE 

METROPOLITAN SERIES CARS – AUSTIN MOTORS CO., LTD, ENGLAND

DESCRIPTION
BUILT

(ACT( EST

THRU


FIRM BUILDING SCHEDULE 

(FABRICATED MATERIAL RELEASE)
TENTATIVE SCHEDULE

(RAW MATERIAL RELEASED)
GRAND

TOTAL



 MONTH July

 DAYS  14
 MONTH August

 DAYS  20
 MONTH September

 DAYS  19.5 (22 Available)
 MONTH

 DAYS  
 MONTH 

 DAYS  
 




 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
 CUM’L

 TOTAL
 DAILY
MONTH
CUM’L TOTAL


DOMESTIC LHD:





















              Hard-Top


591
24312

845
25157

826
25983











              Soft-Top 


81
3987

115
4102

98
4200











           Total    U.S.

48.0
672
28299
48.0
960
29259
48.0
924
30183











Over/(Under) Schedule 15


(57)
(1621)

960
(661)

924
263

































FOREIGN:





















    EXPORT LHD  Hard-Top


30
839

30
869

30
899











                          Soft-Top 


10
372

10
382

10
392











             Total Export LHD


40
1211

40
1251

40
1291











                       RHD  Hard Top


35
486

35
521

35
556











                          Soft Top


5
75

5
80

5
85











             Total Export RHD


40
561

40
601

40
641











 Total Export LHD & RHD

5.7
80
1772
4.0
80
1852
3.6
80
1932











Over/(Under) Schedule 15


20
(130)

80
(50)

80
30











CANADA                 Hard-Top


51
2543

50
2593

25
2618











                           Soft-Top 


9
267

0
267

0
267











         Total Canada

4.3
60
2810
2.5
50
2860
1.2
25
2885











Over/(Under) Schedule 15


8
(368)

50
(318)

25
(293)











   Total Foreign

10.0
140
4582
6.5
130
4712
4.8
105
4817











Over/(Under) Schedule 15


28
(498)

130
(368)

105
(263)











 GRAND TOTALS





















                         Hard-Top

50.5
707
28180
48.0
960
29140
47.3
916
30056











                           Soft-Top 

7.5
105
4701
6.5
130
4831
5.5
113
4944











             Total

58.0
812
32881
54.5
1090
33971
52.8
1029
35000











Over/(Under) Schedule 15


(29)
(2119)

1090
(1029)

1029
-0-



































































































