TO s Jo Po Hurst - England (3) DAYF: December L, 1959
FROM: A. 0. Kospfgen

ogt Messrse R. Abernethy
E. W. Bermitt
We Se Berry
Re Chapin, Jr.
Ve Ls Courage
L. Ferm = Toronto
Je Je m « Kenosha
Lo Tloness = Toronto
Rs Co furd
Re He Isbhrandt
Jo Ba Johnson

SUBJECT: SCHEDULE NO. 8 = SERIES IV METROPOLITANS

Attached ave thvee (3) copies of approved Schedule No, 8 —
Sories IV Metropolitans. Thie Schedule basically displaces
an overall production loss of 1533 wnits and places it at
the ;nd of the schedule to maintain the previous authorization
of 35,000,

You will note the Bxpart Depsriment has revised their forward
schadule, Doth Domestic and Canada have held their forward
achedule rates.

Customer options will remein unchangsd from that as modified
by my cable of Cotober 9, 1959, We are listing them herein
for convenience.

FOREICH

PAINT DOMBSTIC  CANADA OF "GI"
P913-P91ly Mardi Oras Red = Frost White 25 % 30 % 25 %
F912-F91l; Perk. Orecn Med.~ Frost White 25 % 30 % 25 %
PO15-F91l; Autwmn Yellow - Frost White 259 15 % 25 %
P908-P91l; Black - Frost White 25% 25 % 25 ¢
TIRES White Side Wall 100 ¥ 75 % 50 %
e Hlack Side Wall = 25 % 50 %
RADIO 100 % 100 % 100 %
WEATHER EYR 100 # 100 % w00 3

Canada and Demestic will submit their forward shipping
schedules accordingly.

Hﬁnrequusm,phmwm&élf/

A, G, Koe

AGK /e
Attachments
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SCHEDULE NO. 8 DATE 12-4-59 MONTHLY BUILDING SCHEDULE APPROVED__ E.W.Bernitt _(signed) DATE_ 12-4-59
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SERIES IV 1500 ¢.c. ENGINE
METROPOLITAN SERIES CARS — AUSTIN MOTORS CO., LTD, ENGLAND
FIRM BUILDING SCHEDULE
BUILT (FABRICATED MATERIAL RELEASE) (R MATERIAL HEL EASED)
act est [ MONTH DECEMBER MONTH JANUARY ‘60 | MONTH FEBRUARY 60 | MONTH MARCH ‘60 MONTH APRIL ‘60 MONTH MAY GRAND
DESCRIPTION ury |RAYS 21 DAYS 21 DAYS 21 DAYS 23 DAYS 19 DAYS 22 TOTAL
Ny, |PAILY [MONTH %#’IAII: DAILY |MONTH $8¥ALL DAILY |MONTH gg#’IALL DAILY |MONTH $8¥ALL DAILY |MONTH ?8%& DAILY |MONTH ?g%ﬁ
DOMESTIC LHD:
Hard-Top 14222 1726 15948 1452 17400 1642 19042 1659 20701 1462 22163 1751 23914
Soft-Top 3872 329 4201 622 4823 703 5526 711 6237 488 6725 584 7309
Total U.S. 18094 97.8 2055 20149 98.8 2074 | 22223 | 111.7 2345 24568 | 103.1 2370 | 26938 | 102.6 1950 | 28888 | 106.1 2335 | 31223
Over/(Under) Schedule 7 | (1475) 0- | (1475) 0- | (1475) 0- | (1475) 0- | (1475) 0- | (1475) 378 | (1097)
FOREIGN:
EXPORT LHD Hard-Top 210 14 224 14 238 14 252 14 266 14 280 14 294
Soft-Top 65 6 71 6 e 6 83 6 89 6 95 6 101
Total Export LHD 275 20 295 20 315 20 335 20 355 20 375 20 395
RHD Hard Top 26 7 33 7 40 7 47 7 54 7 61 7 68
Soft Top 14 3 17 3 20 3 23 3 26 3 29 3 32
Total Export RHD 40 10 50 10 60 10 70 10 80 10 90 10 100
Total Export LHD & RHD 315 1.4 30 345 1.4 30 375 1.4 30 405 1.3 30 435 1.6 30 465 1.4 30 495
Over/(Under) Schedule 7 | (58) 10) | (©8) ) | (8 ) | (8) 1) | (98 10) | (108) 10) | (18
CANADA Hard-Top 1222 50 1272 30 1302 30 1332 170 1502 140 1642 110 1752
Soft-Top 150 -0- 150 -0- 150 -0- 150 65 215 55 270 45 315
Total Canada 1372 2.4 50 1422 1.4 30 1452 1.4 30 1482 10.2 235 1717 10.3 195 1912 7.0 155 2067
Over/(Under) Schedule 7 -0- -0- -0- -0- -0- -0- -0- -0- -0- -0- -0- -0- -0-
Total Foreign 1687 3.8 80 1767 2.8 60 1827 2.8 60 1887 11.5 265 2152 11.9 225 2377 8.4 185 2562
Over/(Under) Schedule 7 | (58) 10) | (68) ) | @8 10) | ©s) 10) | (©8) 10) | (108) w0) | @is)
GRAND TOTALS
Hard-Top 15680 85.6 1797 17477 71.6 1503 18980 80.6 1693 20673 80.4 1850 | 22523 85.4 1623 | 24146 85.5 1882 | 26028
Soft-Top 4101 16.1 338 4439 30.0 631 5070 33.9 712 5782 34.2 785 6567 29.1 552 7119 29.0 638 7757
Total 19781 101.7 2135 21916 101.6 2134 24050 1145 2405 26455 114.6 2635 29090 1145 2175 31265 1145 2520 33785
Over/(Under) Schedule 7 | (1533) (10) | (1543) (10) | (1553) 10) | (1563) 10) | (1573) 10) | (1583) 368 | (1215)
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SCHEDULE NO. 8 DATE 12-4-59 MONTHLY BUILDING SCHEDULE APPROVED___E.W.Bernitt __(signed) DATE__ 12-4-59
REVISION NO. DATE PRODUCT APPROVED___R. W.Chapin Jr. (signed) DATE___12/4/59

SERIES 1V 1500 c.c. ENGINE
METROPOLITAN SERIES CARS — AUSTIN MOTORS CO., LTD, ENGLAND
FIRM BUILDING SCHEDULE
BUILT (FABRICATED MATERIAL RELEASE) (RAW MATERIAL RELEASED)
DacTo EsT | MONTH JUNE MONTH MONTH MONTH MONTH MONTH GRAND
DESCRIPTION gy |DAYS 11Days 20 Avail) | DAYS DAYS DAYS DAYS DAYS TOTAL
CUM’L CUM’L CUM’L CUM’L CUM’L CUM’L
NOV. DAILY IMONTH | for, [ [DAILY |MONTH | " | DAILY [MONTH |- " |DAILY [MONTH | -, |DAILY [MONTH | o\ ' | DAILY IMONTH [~
DOMESTIC LHD:
Hard-Top 780 24694
Soft-Top 260 7569
Total U.S. 98.0 1040 | 32263
Over/(Under) Schedule 7 1040 (57)
FOREIGN:
EXPORT LHD Hard-Top 14 308
Soft-Top 6 107
Total Export LHD 20 415
RHD Hard Top 7 75
Soft Top 3 35
Total Export RHD 10 110
Total Export LHD & RHD 2.8 30 525
Over/(Under) Schedule 7 30 (88)
CANADA Hard-Top 145 1897
Soft-Top 0 315
Total Canada 13.7 145 2212
Over/(Under) Schedule 7 145 145
Total Foreign 16.5 175 2737
Over/(Under) Schedule 7 175 57
GRAND TOTALS
Hard-Top 89.2 946 26974
Soft-Top 25.3 269 8026
Total 114.5 1215 35000
Over/(Under) Schedule 7 1215 -0-




